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Project Name Estimated cost/Budget Council District Watershed Project Source Revision notes

FY19 Blount’s Creek Watershed Study $500,000.00 2, 5, 9 Blounts Creek Watershed Study

FY19 * Sunbury Dr (867) Design $85,128.00 3 Cross Creek Drainage Complaint
* Moved construction budget to 

FY20

FY 19 Louise St $470,000.00 7 Beaver Creek 2 Drainage Complaint

FY 19 Spruce Street, Acorn Phase 3 $520,000.00 2 Little Cross Creek Drainage Complaint

FY 19 * Breezewood (2700) Design $41,094.00 2 Blounts Creek Drainage Complaint
* Moved construction budget to 

FY20

FY 19 Spot Repair Program $300,000.00 -

FY 19 Easement / Land Acq $150,000.00 -

FY 19 Project Management $150,000.00 -

Total $2,216,222.00

FY20 * Sunbury Dr (867) Construction $534,872.00 3 Cross Creek Drainage Complaint * Design in FY19

FY20 * Breezewood (2700) Construction $258,906.00 2 Blounts Creek Drainage Complaint * Design in FY19

FY20 Roxie Ave Phase 2 $1,900,000.00 5 Buckhead Creek Watershed Study

FY20 * Roxie Ave Phase 3 Design $136,600.00 5 Buckhead Creek Watershed Study
*Moved design from FY22. 

Construction budget in FY21

FY20 Spot Repair Program $200,000.00 Drainage Complaint

FY20 Easement / Land Acq $150,000.00 -

FY20 Project Management $150,000.00 -

Total $3,330,378.00

FY21 Watershed Study $500,000.00 N/A N/A Watershed Study

FY21 * Roxie Ave Phase 3 Construction $573,680.00 5 Buckhead Creek Watershed Study
*Design in FY20. Moved 

Construction budget from FY22

FY21 Bonnie Doone Area 3 $1,526,400.00 3, 4 Little Cross Creek Neighborhood Study

FY21 Spot Repair Program $200,000.00 Drainage Complaint

FY21 Easement / Land Acq $150,000.00 -

FY21 Project Management $150,000.00 -

Total $3,100,080.00

FY22 * Raeford Rd (Lafayette Village) $980,000.00 5 Beaver Creek 2 Neighborhood Study
* Moved from FY20 due to NCDOT 

project timeline

FY22 Birch (Lafayette Village) $1,833,120.00 5 Beaver Creek 2 Neighborhood Study

FY22 Spot Repair Program $200,000.00 Drainage Complaint

FY22 Easement / Land Acq $150,000.00 -

FY22 Project Management $150,000.00 -

Total $3,313,120.00 

FY23 Raeford FPB $1,145,550.00 5, 9 Buckhead Creek Watershed Study
* Moved from FY21 due to NCDOT 

project timeline

FY23 Shawcroft $859,362.00 1 Carvers Creek Drainage Complaint

FY23 Brigadoon 2692 $368,470.00 5 Branson Creek Watershed Study

FY23 Spot Repair Program $200,000.00 Drainage Complaint

FY23 Easement / Land Acq $150,000.00 -

FY19 budget
Proposed Stormwater CIP



FY23 Project Management $150,000.00 -

Total $2,873,382.00 

Grand Total $14,833,182.00 

Unfunded remaining projects in 

program
45

 $                      24,988,464.76 


